

Project ID	Project Name	Location	Year	Phase	Activity	Responsible Party	Start Date	End Date	Status	Notes
101.0001.01.01	Infrastructure Project 1	Region A	2017	Construction	Site preparation	Contractor	2017-01-01	2017-03-31	Completed	On schedule
101.0001.01.02	Infrastructure Project 1	Region A	2017	Construction	Foundation work	Contractor	2017-04-01	2017-06-30	In Progress	Minor delays
101.0001.01.03	Infrastructure Project 1	Region A	2017	Construction	Structural steel erection	Contractor	2017-07-01	2017-09-30	In Progress	On schedule
101.0001.01.04	Infrastructure Project 1	Region A	2017	Construction	Roofing and cladding	Contractor	2017-10-01	2017-12-31	Planned	On schedule
101.0001.01.05	Infrastructure Project 1	Region A	2017	Construction	Interior fit-out	Contractor	2018-01-01	2018-03-31	Planned	On schedule
101.0001.01.06	Infrastructure Project 1	Region A	2017	Construction	Final inspection	Contractor	2018-04-01	2018-06-30	Planned	On schedule
101.0001.02.01	Infrastructure Project 2	Region B	2018	Construction	Site preparation	Contractor	2018-01-01	2018-03-31	Completed	On schedule
101.0001.02.02	Infrastructure Project 2	Region B	2018	Construction	Foundation work	Contractor	2018-04-01	2018-06-30	In Progress	Minor delays
101.0001.02.03	Infrastructure Project 2	Region B	2018	Construction	Structural steel erection	Contractor	2018-07-01	2018-09-30	In Progress	On schedule
101.0001.02.04	Infrastructure Project 2	Region B	2018	Construction	Roofing and cladding	Contractor	2018-10-01	2018-12-31	Planned	On schedule
101.0001.02.05	Infrastructure Project 2	Region B	2018	Construction	Interior fit-out	Contractor	2019-01-01	2019-03-31	Planned	On schedule
101.0001.02.06	Infrastructure Project 2	Region B	2018	Construction	Final inspection	Contractor	2019-04-01	2019-06-30	Planned	On schedule
101.0001.03.01	Infrastructure Project 3	Region C	2019	Construction	Site preparation	Contractor	2019-01-01	2019-03-31	Completed	On schedule
101.0001.03.02	Infrastructure Project 3	Region C	2019	Construction	Foundation work	Contractor	2019-04-01	2019-06-30	In Progress	Minor delays
101.0001.03.03	Infrastructure Project 3	Region C	2019	Construction	Structural steel erection	Contractor	2019-07-01	2019-09-30	In Progress	On schedule
101.0001.03.04	Infrastructure Project 3	Region C	2019	Construction	Roofing and cladding	Contractor	2019-10-01	2019-12-31	Planned	On schedule
101.0001.03.05	Infrastructure Project 3	Region C	2019	Construction	Interior fit-out	Contractor	2020-01-01	2020-03-31	Planned	On schedule
101.0001.03.06	Infrastructure Project 3	Region C	2019	Construction	Final inspection	Contractor	2020-04-01	2020-06-30	Planned	On schedule